


# Phase 2 Timeline

## Joint Task Force On Networked Media



# Change Log

## V4

1. Move start of 'Prepare RFT' to 7/15/2013
2. Extend 'Collect User Requirements' to 6/30/2013 and move 'Collection Complete' milestone to 6/30
3. Move 'Format [user requirements] for Publication' to 7/1/2013 through 7/13/2013 and move 'Publish User Requirements' to 7/14
4. Combine 'Gap Analysis' and 'Publication of Report' into one item
5. Add 'RFT Vendor Meeting - WEBEX' on 10/14/2013
6. Add 'RFT Responses Due' milestone on 11/1/2013
7. Add 'F2F meeting LAX – Gap Analysis & Report Working Session' 11/11/2013
8. Add 'F2F meeting pre-RFT Vendor Meeting on 8/20
9. Combined 'Prepare RFT' and 'Format RFT for Publication' into one item

## V5

1. Added F2F IBC meeting on 9/15/2013